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ESTIMATE RUN 06/22/2010

ESTIMATE SUMMARY 13:27:39
CONTID: C17533 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17533-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0  DAYS TIME ALLOW: 125 WORK DAYS
SH 287:BROOMFIELD TO LAFAYETTE PERCENT TIME: 11.20 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: NH 2873-157
SH 287:BROOMFIELD TO LAFAYETTE
NAME OF ROAD: 287¢C
PROJECT COUNTIES: BROOMFIELD, REGION 6 BOULDER, REGION 6
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 06/22/2010 DATE TIME STARTED 06/02/2010
14290 HILLTOP RD. DATE LET 04/15/2010 DATE WORK BEGAN 06/02/2010
DATE AWARDED 04/22/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2010 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 06/02/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,104,805.75 PARTICIPATING $ 113,978.50 $ 113,978.50
AWARD PROJECT AMT: s 2,894,701.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 3.67% TOTAL EARNINGS 113,978.50 113,978.50
FUNDS AVAILABLE: $ 2,990,827.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 113,978.50 113,978.50
TOTAL CLAIMS: s 0.00 RETATNAGE -3,419.36 -3,419.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 110,559.14 110,559.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 110,559.14 110,559.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 110,559.14
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ROADWAY

CLEARING AND GRUBBING

*REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CURB,

GUTTER AND SIDEWALK

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF SIGN PANEL

CLEAN VALVE BOX

*SANDBLASTING

MUCK EXCAVATION

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 17533-BID ESTIMATE RUN 06/22/2010
PROJECT : NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0065 203-01510 BACKHOE 10.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0070 203-01597 *POTHOLING 10.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0075 203-01620 *SWEEPING 207.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0080 206-00066 *STRUCTURE BACKFILL (FLOWABLE FLY ASH) 851.000 0.000
cy 0.000 0.00
85.00000 0.000 0.00
0085 207-00205 TOPSOIL 104.000 0.000
cy 0.000 0.00
8.65000 0.000 0.00
0090 208-00002 *EROSION LOG (12 INCH) 40.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0095 208-00034 *GRAVEL BAG 30.000 0.000
LF 0.000 0.00
6.55000 0.000 0.00
0100 208-00045 *CONCRETE WASHOUT STRUCTURE 7.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0105 208-00050 *STORM DRAIN INLET PROTECTION 30.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0110 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
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PCN: 17533-BID ESTIMATE RUN 06/22/2010

PROJECT : NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 200.000 0.000
HOUR 0.000 0.00
36.00000 0.000 0.00
0120 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 0.000
HOUR 0.000 0.00
66.00000 0.000 0.00
0125 208-00110 *SEDIMENT REMOVAL AND DISPOSAL 20.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0130 208-00205 *EROSION CONTROL SUPERVISOR 350.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0135 210-00831 *RESET TRAFFIC SIGNAL HEAD 1.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0140 210-03100 *REPLACE CONCRETE PAVEMENT 7,576.000 0.000
sY 0.000 0.00
100.00000 0.000 0.00
0145 210-04050 ADJUST VALVE BOX 6.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
4,900.00000 0.000 0.00
0155 212-00050 *S0D 5,580.000 0.000
SF 0.000 0.00
0.80000 0.000 0.00
0160 213-00005 *MULCHING (DECORATIVE) 2,810.000 0.000
CF 0.000 0.00
2.75000 0.000 0.00
0165 213-00070 *LANDSCAPE WEED BARRIER FABRIC 624.000 0.000
sY 0.000 0.00

1.30000 0.000 0.00
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PCN: 17533-BID ESTIMATE RUN 06/22/2010

PROJECT : NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0170 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,248.000 0.000
SY 0.000 0.00
1.45000 0.000 0.00
0175 304-05000 AGGREGATE BASE COURSE (CLASS 5) 801.000 0.000
TON 0.000 0.00
20.50000 0.000 0.00
0180 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0185 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,358.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0190 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 572.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0195 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 265,000.000 0.000
LF 0.000 0.00
1.40000 0.000 0.00
0200 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 14,000.000 0.000
LF 0.000 0.00
4.60000 0.000 0.00
0205 412-15050 *CROSS STITCHING 1,081.000 0.000
EACH 0.000 0.00
32.75000 0.000 0.00
0210 412-19000 *HOT POURED CONCRETE JOINT SEALANT 1,802.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0215 506-00212 RIPRAP (12 INCH) 3.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0220 601-06150 *CONCRETE (PATCHING) 2,200.000 0.000
SF 0.000 0.00

6.00000 0.000 0.00
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PCN: 17533-BID ESTIMATE RUN 06/22/2010
PROJECT: NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-61180 18 INCH FLEXIBLE PIPE 122.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0230 607-11525 FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
0235 608-00000 *CONCRETE SIDEWALK 16.000 0.000
sY 0.000 0.00
38.00000 0.000 0.00
0240 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 100.000 0.000
LF 0.000 0.00
15.25000 0.000 0.00
0245 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 100.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0250 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,650.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0255 610-00026 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 850.000 0.000
SF 0.000 0.00
6.60000 0.000 0.00
0260 613-07000 *PULL BOX (SPECIAL) 6.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0265 614-00011 *SIGN PANEL (CLASS I) 302.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0270 614-00012 *SIGN PANEL (CLASS II) 396.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0275 614-10160 *SIGNAL HEAD BACKPLATES 22.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
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PCN: 17533-BID ESTIMATE RUN 06/22/2010
PROJECT: NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 36.000 0.000
EACH 0.000 0.00
505.00000 0.000 0.00
0285 614-72875 *LOOP DETECTOR WIRE 2,124.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0290 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0295 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0300 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
214,900.00000 0.000 0.00
0305 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L s 0.250 250.00
1,000.00000 0.250 250.00
0310 627-00005 *EPOXY PAVEMENT MARKING 490.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0315 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 30.000 0.000
GAL 0.000 0.00
49.00000 0.000 0.00
0320 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,200.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0325 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 8,770.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
6.90000 0.000 0.00
0330 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,654.000 0.000
LINE)
SF 0.000 0.00
11.00000 0.000 0.00



CONTID: C17533 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17533-BID ESTIMATE RUN 06/22/2010

PROJECT : NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00000 *FLAGGING 2,000.000 0.000
HOUR 35.500 745.50
21.00000 35.500 745.50
0340 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0345 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0350 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 0.000
DAY 7.000 364.00
52.00000 7.000 364.00
0355 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 0.000
DAY 12.000 4,440.00
370.00000 12.000 4,440.00
0360 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 1,000.000 0.000
HOUR 0.000 0.00
1.10000 0.000 0.00
0365 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0370 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 0.000
EACH 17.000 748.00
44.00000 17.000 748.00
0375 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000
EACH 16.000 704.00
44.00000 16.000 704.00
0380 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 176.00
44.00000 4.000 176.00
0385 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 0.000
SF 16.000 264.00

16.50000 16.000 264.00
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PCN: 17533-BID ESTIMATE RUN 06/22/2010

PROJECT : NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0395 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 550.00
1,100.00000 0.500 550.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 6.000 132.00
22.00000 6.000 132.00
0405 630-80370 CONCRETE BARRIER (TEMPORARY) 600.000 0.000
LF 300.000 7,500.00
25.00000 300.000 7,500.00
0410 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 50.000 262.50
5.25000 50.000 262.50
0415 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
18,000.00000 0.000 0.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0430 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0435 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 30,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0440 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 17533-BID ESTIMATE RUN 06/22/2010

PROJECT : NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0445 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0450 700-70042 F/A RAILROAD FLAGGING 3,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0455 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,616,640.50$ 23,636.00 8 23,636.00

CAT NOO201 TRAFFIC INTERCONNECT

0470 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 27,600.000 0.000
LF 8,645.000 56,192.50
6.50000 8,645.000 56,192.50
0475 613-00408 *4 INCH ELECTRICAL CONDUIT (BORED) 200.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0480 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
8.75000 0.000 0.00
0485 613-07023 *PULL BOX (24"X36"X24") 21.000 0.000
EACH 4.000 3,400.00
850.00000 4.000 3,400.00
0490 613-07040 *PULL BOX (30"X48"X24") 9.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0495 614-87021 *OPTICAL TRANSCEIVER (INSTALL ONLY) 10.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0500 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
L s 0.000 0.00

3,300.00000 0.000 0.00
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PCN: 17533-BID ESTIMATE RUN 06/22/2010

PROJECT : NH 2873-157 ESTIMATE NO: 0001 13:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0201 TRAFFIC INTERCONNECT

0505 614-87412 *FIBER OPTIC CABLE (SINGLE MODE) (12 STRANDS) (INSTALL 1,195.000 0.000
ONLY)
LF 0.000 0.00
1.65000 0.000 0.00
0510 614-87495 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) (INSTALL 32,025.000 0.000
ONLY)
LF 0.000 0.00
1.10000 0.000 0.00
CAT 0201 CURRENT AMT $ 258,049.25 S 59,592.50 % 59,592.50

CAT NOO300 WALL E

0515 504-06400 *SOIL NAIL WALL 3,386.000 0.000
SF 0.000 0.00
56.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 189,616.00 $ 0.00 8 0.00

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0520 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.750 14,250.00
19,000.00000 0.750 14,250.00
0525 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.750 15,000.00
20,000.00000 0.750 15,000.00
0530 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 40,500.00 $ 30,750.00 $ 30,750.00

PROJECT TOTAL CURRENT AMT $ 3,104,805.75$ 113,978.50 $ 113,978.50



